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Summary2

9/1/20 (With Modifications Due to COVID-19)

1. PowerPoint Presentation of timeline and purpose of efforts completed to-date as well as explanation/purpose of efforts over the next 3 months.
2. Summary of public comments will be included in the Master Plan Report Appendices

Develop Demand 
Projections

Develop Sections 1-6 of the 
Airport Business Plan Update

Coordination with applicable agencies 
(MODOT/FAA) regarding proper 

development of demand projections in 
the absence of traffic counts

Develop Alternatives
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